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Following are minutes of the meeting held at the CED construction
trailers on 10/17/85 at 9:00 a.m.

1. Manhole 3-3B to 3-EE

Discussion continued on the amount of work, if any, that can be done
until after manhole 3-BB is complete and turned into service.

It is possible that the 42* VCP could be installed down to manhole
3-CC. This would involve removal of the existing 36" encased VC?
from 3-3B to 3-CC.

In order to determine the feasibility of this approach, the sewer
flows must be checked to see if the 24" line into manhole 3-DD can
handle the flows. Nelson and Lichtenheld.

2. Construction Options

Discussion was held over improving the schedule by initiating some
construction options such as work-ing four 10-hour days with Friday as
a makeup day or four rolling tens, etc. The intent of these options
is to minimize the additional dewatering costs that will be incurred
after July 1, 1986.

The current thinking is that there is not much advantage in these
approaches until manhole 3-BB is tied in next spring. The best time
to consider using these options is on the work south of manhole 3-BB
to the end of the job. Only 2 dewatering pumps would be in service
during this time period. While this is a minimal time period,
speeding up the project for this work would further decrease the
dewatering costs.

These options will be periodically reviewed in the coming months.
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Special working ar: ar.cer.er.ts would, of course, have to be worked
wit" tr.e unions ir, :rder to ta*e any of cr.ese special approacr.es.

T.-.is information . - passed on to Jeff y.cQueeny . -, 10/17/85.
*

3. VC? Joints

There have ceen cisacreerr.ents with Alberici on the proper time to
test the VC? joints. See the Progress Minutes for details.

Gordon Grundmann
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